

ITEM NO:	C&P CATEGORY	REQUEST / INPUT DATE	SCOPE OF SERVICE	SOURCING STRATEGY / APPROACH	CONTRACTING STATUS	PLANNED AWARD DATE BY QUARTER
1	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Provision Of Subsea Production Services And Hardware	RFP / RFQ	Not Started	Q4 2018
2	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Subsea Hardware Fabrication & Preservation: 1. Tie-In Manifolds / Plet Fabrication 2. W15 Manifold & P6 Manifold Fabrication 3. Jumper On Demand Fabrication	RFP / RFQ	Not Started	Q3 2018
3	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Provision Of Subsea Production / Well Engineering Services	Option Utilization	Planning / Strategy	Q1 2018
4	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Vessel Engineering Services (Linked To The Vessel Contract Above)	RFP / RFQ	Not Started	Q3 2018
5	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	OWWI Pumping Services: 1. Well Intervention Services - Ge / Empro / Slb. 2. Water Injection Choke Refurbishment - Masterflow. 3. Qa/Qc Services For Well Intervention - Intertek / Velosi 4. Anadarko Choke Rental - Anadarko. 5. Scale Squeeze Chemicals - Baker	RFP / RFQ	Not Started	Q1 2018
6	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Provision Of Fabrication Preservation Support Services	Option Utilization	Rtamend	Q1 2018
7	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Provision Of Inspection Services (Equipment & 3rd Party Inspection)	RFP / RFQ	Not Started	Q3 2018
8	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Topside / Subsea Condition Performance Monitoring.	RFP / RFQ	Not Started	Q3 2018
9	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Provision Of Subsea Engineering Services	Tender	Not Started	Q3 2018
10	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Provision Of Composite Flexibles	RFP / RFQ	Not Started	Q3 2018
11	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Consulting Service Contract - Engineering Manpower	RFP / RFQ	Rtamend	Q1 2018
12	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Provision Of Integration, Repair, Maintenance Services	RFP / RFQ	Not Started	Q2 2018
13	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Provision Of FPSO Engineering Services	Tender	Not Started	Q2 2018
14	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Subsea Construction Vessel Swap (Dina Star - Polar Onyx)	Option Utilization	Not Started	Q1 2018
15	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Marine Warrantee Service Contract	RFP / RFQ	Not Started	Q3 2018
16	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Provision Of Asset Surveillance Tools	Tender	Not Started	Q3 2018
17	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Amon Remediation Project	RFP / RFQ	Not Started	Q3 2018
18	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Tooling Services	RFP / RFQ	Not Started	Q1 2018
19	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Storage Of Fluid Samples - Lab 1 - (Jubilee)	RFP / RFQ	Not Started	Q3 2018
20	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Storage Of Fluid Samples - Lab 2 - (Jubilee)	RFP / RFQ	Rtaward	Q1 2018
21	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	PVT Analysis - (Jubilee & T.E.N)	RFP / RFQ	Not Started	Q2 2018
22	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Specialised Production Technology Consultancy - (Jubilee & T.E.N)	RFP / RFQ	Not Started	Q1 2018
23	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Geo-Chemical Fingerprinting For Allocation - (Jubilee & T.E.N)	RFP / RFQ	Not Started	Q1 2018
24	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Water Injection Fracturing Studies - (Jubilee & T.E.N)	RFP / RFQ	Not Started	Q2 2018
25	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Sanding Studies & Operational Support For Elot/Selective Perforation - (Jubilee & T.E.N)	RFP / RFQ	Not Started	Q2 2018
26	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Tracer Analysis - (Jubilee & T.E.N)	RFP / RFQ	Not Started	Q3 2018
27	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Pressure Transient Analysis - (Jubilee & T.E.N)	RFP / RFQ	Not Started	Q1 2018
28	FPSO Eng, Subsea Eng & Subsurface	Q4 2017	Core Measurements - Rock Mechanics - (Jubilee & T.E.N)	RFP / RFQ	Not Started	Q2 2018

ITEM NO:	C&P CATEGORY	REQUEST / INPUT DATE	SCOPE OF SERVICE	SOURCING STRATEGY / APPROACH	CONTRACTING STATUS	PLANNED AWARD DATE BY QUARTER
1	Indirect	Q4 2017	FWA - Oil Spill Response	RFP / RFQ	Not Started	Q2 2018
2	Indirect	Q4 2017	Medical Emergency Response Services	RFP / RFQ	Not Started	Q3 2018
3	Indirect	Q4 2017	Jubilee And T.E.N Offshore Marine Survey	RFP / RFQ	Not Started	Q3 2018
4	Indirect	Q4 2017	FWA - Provision Of Manpower Services	Tender	Not Started	Q4 2018
5	Indirect	Q4 2017	Long Term Accommodation - Rental Of 2Nd; 1No 2Bedroom Apartment At Raybow - Takoradi (Agy	Renewal / Extension	Not Started	Q2 2018
6	Indirect	Q4 2017	Hotel Accommodation Services:1. Planters Lodge 2. Channel It 3. Karela Hotel And Resorts Limited	Renewal / Extension	Not Started	Q1 2018
7	Indirect	Q4 2017	Offshore IT Services1. Offshore External Voice (Rig, Mv21, Mv25) 2. Offshore Vendor Support (Rig	Tender	Not Started	Q2 2018
8	Indirect	Q4 2017	Isilon NI410 (Network, Storage & Security)	Tender	Not Started	Q4 2018
9	Indirect	Q4 2017	Vodafone Services (Gsm, Isdn, Acc & Btak Leased Line)	Tender	Not Started	Q4 2018
10	Indirect	Q4 2017	Provision Of Various Internet Services:1. Accra To London Lease Line & Secondary Backup Internet2	RFP / RFQ	Not Started	Q1 2018
11	Indirect	Q4 2017	Long Term Accommodation - Rental Of Apartment No.8B Vista Villaggio (Emmanuel Essien)	RFP / RFQ	Not Started	Q1 2018
12	Indirect	Q4 2017	4 Corporate Events (E.g. Investor Forum Etc)	RFP / RFQ	Not Started	Q1 2018
13	Indirect	Q4 2017	2018 Holiday Vouchers For Staffs:1. Game 2. Shoprite 3. Palace 4. Melcom 5.Maxmart 6. Kaysens -	RFP / RFQ	Not Started	Q4 2018
14	Indirect	Q4 2017	Workstations (Laptops, Desktops, Docking Stations, Monitors)	RFP / RFQ	Not Started	Q3 2018
15	Indirect	Q4 2017	Long Term Accommodation - Rental Of 16 Crystal Homes (Emmanuel Godfred Oquaye)	Renewal / Extension	Not Started	Q3 2018
16	Indirect	Q4 2017	Long Term Accommodation - Rental Of Apt. 15C Villaggio (Theophilus Gyamfi)	Renewal / Extension	Not Started	Q4 2018
17	Indirect	Q4 2017	Souvenirs And Gift Items Such As:1. Gifts For Departing Executives2. End Of Year Gift Items 3. Cop	RFP / RFQ	Not Started	Q2 2018
18	Indirect	Q4 2017	Development Week Resources (Resource Persons And Branding)	RFP / RFQ	Not Started	Q1 2018
19	Indirect	Q4 2017	FWA for IS Consumables (Bags, Hard Disk Drives, Pen Drives, Projectors (Nec), Iphone Repairs, Iph	Tender	Not Started	Q2 2018
20	Indirect	Q4 2017	FWA - Stationery / Office Supplies	Renewal / Extension	Not Started	Q1 2018
21	Indirect	Q4 2017	Long Term Accommodation - Rental Of No.3, 6Th Avenue (Charles Darkwah)	Renewal / Extension	Not Started	Q3 2018
22	Indirect	Q4 2017	Procurement Of Ups And Maintenance Services:1. Accra Ups Maintenance 2. Ups Extended Waran	RFP / RFQ	Not Started	Q1 2018
23	Indirect	Q4 2017	Long Term Accommodation - Rental Of No.8D Villaggio (Dr. Charles Andoh)	RFP / RFQ	Not Started	Q1 2018
24	Indirect	Q4 2017	Bosiet / Foet Training	Renewal / Extension	Not Started	Q1 2018
25	Indirect	Q4 2017	Long Term Accommodation - Rental Of 1Ab Villaggio Vista (Mrs. Catherine Appau)	Renewal / Extension	Not Started	Q3 2018
26	Indirect	Q4 2017	Long Term Accommodation - Rental Of No. 8A Villaggio Primavera (Isaac Kodom)	Renewal / Extension	Not Started	Q3 2018
27	Indirect	Q4 2017	2018 Staff Activities:1. Health Walk 2. Tofet (Accra & Takoradi)3. Staff Kids Party (Accra & Takoradi)4	RFP / RFQ	Not Started	Q3 2018
28	Indirect	Q4 2017	Long Term Accommodation - Rental Of No. 18B Villaggio Vista (Isaac Kodom)	Renewal / Extension	Not Started	Q3 2018
29	Indirect	Q4 2017	Cisco Smartnet Renewal And Accessories:1. Cisco Desk Phones 2. Spare Cisco Switches, Cisco Rout	RFP / RFQ	Not Started	Q1 2018
30	Indirect	Q4 2017	Long Term Accommodation - Rental Of No. 22D Villaggio (Jude Kofi Bucknor)	RFP / RFQ	Not Started	Q1 2018

31	Indirect	Q4 2017	Long Term Accommodation - Rental Of 16A Borstal Avenue (Emmanuel Kwami Anatsui)	RFP / RFQ	Not Started	Q1 2018
32	Indirect	Q4 2017	Shore Base It Setup: 1. New Office Block Meeting Room Setup And Equipment2. Shore Base New C	RFP / RFQ	Not Started	Q2 2018
33	Indirect	Q4 2017	CEIBS Tullow Advanced Management Program	Renewal / Extension	Not Started	Q1 2018
34	Indirect	Q4 2017	FWA - Mechanical And Electrical Consultancy Services	Renewal / Extension	Not Started	Q1 2018
35	Indirect	Q4 2017	Procurement Of Printer And Associated Maintenance Services	RFP / RFQ	Not Started	Q2 2018
36	Indirect	Q4 2017	Long Term Accommodation - Rental Of Apartment No.8A Villaggio Vist (Dr. Henry Agyeman Prem	RFP / RFQ	Not Started	Q1 2018
37	Indirect	Q4 2017	FWA - Evacuation Of Septic Tanks	Renewal / Extension	Not Started	Q1 2018
38	Indirect	Q4 2017	FWA - Hr Related Trainings:1. Environmental Training Services2. Microsoft Office Training3. Present	Renewal / Extension	Not Started	Q1 2018
39	Indirect	Q4 2017	Maintenance Services:1. Plotter Maintenance 2. Fire Supression Maintenance 3. Accra Data Centre	RFP / RFQ	Not Started	Q1 2018
40	Indirect	Q4 2017	Long Term Accommodation - Rental Of 10E Villaggio Primavera (Ronald Quist)	Renewal / Extension	Not Started	Q2 2018
41	Indirect	Q4 2017	HR Consultancy Services	RFP / RFQ	Not Started	Q4 2018
42	Indirect	Q4 2017	Long Term Accommodation - Rental Of 8B Villagio Primavera (Ritika Star Limited)	Renewal / Extension	Not Started	Q2 2018
43	Indirect		EHS Related Trainings:1. Incident Management Trainings2. Ifc Performance Standards Training And	RFP / RFQ	Not Started	Q3 2018
44	Indirect	Q4 2017	FWA - Environmental Advisory Services	RFP / RFQ	Not Started	Q1 2018
45	Indirect	Q4 2017	FWA - Environmental Analytical Service	RFP / RFQ	Not Started	Q3 2018
46	Indirect	Q4 2017	Water Tanker Services	RFP / RFQ	Not Started	Q2 2018
47	Indirect	Q4 2017	It Consultancy Services (Managed Service Desk Support)	RFP / RFQ	Not Started	Q2 2018
48	Indirect	Q4 2017	FWA - Beverage Supply	RFP / RFQ	Not Started	Q1 2018
49	Indirect	Q4 2017	Long Term Accommodation - Rental Of House B - Oakwood (Mike Twum Barimah)	RFP / RFQ	Not Started	Q1 2018
50	Indirect	Q4 2017	Emc Maintenance And Lease Of Vnx 5500	RFP / RFQ	Not Started	Q1 2018
51	Indirect	Q4 2017	Long Term Accommodation - Rental Of Sapphire 1 - Jewel Of The Ridge (Kwadwo Dei Egyir-Danso)	Renewal / Extension	Not Started	Q2 2018
52	Indirect	Q4 2017	Long Term Accommodation - Rental Of Sapphire 2 - Jewel Of The Ridge (Frank Anthony Boret)	Renewal / Extension	Not Started	Q2 2018
53	Indirect	Q4 2017	Long Term Accommodation - Rental Of Sapphire 3 - Jewel Of The Ridge (Kwasi Agyemen Boatin)	Renewal / Extension	Not Started	Q2 2018
54	Indirect	Q4 2017	Long Term Accommodation - Rental Of Sapphire 4 - Jewel Of The Ridge (Albert Kobina Essien)	Renewal / Extension	Not Started	Q2 2018
55	Indirect	Q4 2017	Long Term Accommodation - Rental Of Sapphire 5 - Jewel Of The Ridge (Elizabeth Kamara)	Renewal / Extension	Not Started	Q2 2018
56	Indirect	Q4 2017	Long Term Accommodation - Rental Of Sapphire 6 - Jewel Of The Ridge (Ronald Kojo Binder)	Renewal / Extension	Not Started	Q3 2018
57	Indirect	Q4 2017	Long Term Accommodation - Rental Of No.15B Azure Villaggio Vista (Kwasi Kyei Bosomtwi)	Renewal / Extension	Not Started	Q2 2018
58	Indirect	Q4 2017	Long Term Accommodation - Rental Of No. 40 Crystal Homes (Crystal Homes Limited)	Renewal / Extension	Not Started	Q3 2018
59	Indirect	Q4 2017	Long Term Accommodation - Rental Of No. 8 Heritage Height (Kwadwo Kanabiri Donkoh)	Renewal / Extension	Not Started	Q4 2018
60	Indirect	Q4 2017	Long Term Accommodation - Rental Of Apt. No. 10, Rosewater Residence (Louis Gerald)	Renewal / Extension	Not Started	Q3 2018
61	Indirect	Q4 2017	FWA - Servicing Of Fire Prevention Equipment	Renewal / Extension	Not Started	Q2 2018

62	Indirect	Q4 2017	Long Term Accommodation - Rental Of Sloan House (Mr. Mohammed Mdayhly)	Renewal / Extension	Not Started	Q3 2018
63	Indirect	Q4 2017	Fwa - Provision Of White Goods, Refrigeration Equipment, Electric / Gas Cooker	Renewal / Extension	Not Started	Q3 2018
64	Indirect	Q4 2017	Mobile Phones (Iphones & Nokia)	RFP / RFQ	Not Started	Q1 2018
65	Indirect	Q4 2017	FWA - Facilitators For Programmes Such As Work Reviews, Team Building, Away Days Etc)	RFP / RFQ	Not Started	Q2 2018
66	Indirect	Q4 2017	Long Term Accommodation - Rental Of No. 4 Boadu Gardens (Asuama Yeboa Abebrese)	Renewal / Extension	Not Started	Q2 2018
67	Indirect	Q4 2017	Stakeholder Engagement Events	RFP / RFQ	Not Started	Q1 2018
68	C&P CATEGORY	REQUEST / INPUT DATE	SCOPE OF SERVICE	SOURCING STRATEGY / APPROACH	CONTRACTING STATUS	PLANNED AWARD DATE BY QUARTER
69	Logistics & Materials	Q4 2017	Provision Of Ports And Harbours Agency Services	Tender	Planning / Strategy	Q3 2018
70	Logistics & Materials	Q4 2017	Extension Of B. Astyanax Charter Hire	Renewal / Extension	Not Started	Q1 2018
71	Logistics & Materials	Q4 2017	Provision Of 2PSV (Platform Support Vessels) - Term Vessels	Tender	Itt Preparation	Q2 2018
72	Logistics & Materials	Q4 2017	Rental Of Space - Completions Warehouse.	Renewal / Extension	Not Started	Q3 2018
73	Logistics & Materials	Q4 2017	Provision Of Fuel For TGL Vehicles	Renewal / Extension	Planning / Strategy	Q2 2018
74	Logistics & Materials	Q4 2017	Lease Renewal - Chemical Plant & Others	Renewal / Extension	Not Started	Q2 2018
75	Logistics & Materials		Fast Support Vessel (FSV)	RFP / RFQ	Planning / Strategy	Q1 2018
76	Logistics & Materials	Q4 2017	Provision Of 2PSV (2Platform Support Vessels) - Front Runner Vessels	Option Utilization	Rtaward	Q1 2018
77	Logistics & Materials		PSV To Support Jumper Installation	RFP / RFQ	Rfp / Rfq Evaluation	Q1 2018
ITEM NO:	C&P CATEGORY	REQUEST / INPUT DATE	SCOPE OF SERVICE	SOURCING STRATEGY / APPROACH	CONTRACTING STATUS	PLANNED AWARD DATE BY QUARTER
1	Production Operations	Q4 2017	FWA - Consultancy Service Assurance And Integrity:- Provide Tech Safety Support Services (45 Days	RFP / RFQ	Not Started	Q3 2018
2	Production Operations	Q4 2017	FWA - Consultancy Service Assurance And Integrity: - Provide Metering Technical Support (50 Days	RFP / RFQ	Not Started	Q3 2018
3	Production Operations	Q4 2017	FWA - Consultancy Service Assurance And Integrity: - Carry Out A Verification Assessment Of The A	RFP / RFQ	Not Started	Q3 2018
4	Production Operations	Q4 2017	FWA- Consultancy Service Assurance And Integrity:- Undertake A Review Of The Aims System For	RFP / RFQ	Not Started	Q3 2018
5	Production Operations	Q4 2017	FWA - Consultancy Service Assurance And Integrity:- Undertake A Review Of The Electrical Strategi	RFP / RFQ	Not Started	Q1 2018
6	Production Operations	Q4 2017	GOGIP - Operational Insurance Premium	Sole Source	Not Started	Q3 2018
7	Production Operations	Q4 2017	Esi. Manage Software License	Single Source	Not Started	Q2 2018
8	Production Operations	Q4 2017	FWA - Consultancy Service:- Provide Technical Support Services For The Maximo System (30 Days)	RFP / RFQ	Not Started	Q3 2018
9	Production Operations	Q4 2017	FWA - Consultancy Service Assurance And Integrity: - Provide Technical Support For Risk Poynt (15	RFP / RFQ	Not Started	Q3 2018
10	Production Operations	Q4 2017	Mooring Master - An Expat To Train National	Single Source	Not Started	Q1 2018
11	Production Operations	Q4 2017	Consultancy Service Assurance And Integrity: - Provide Marine Class Certification Assurance (10 Da	RFP / RFQ	Not Started	Q3 2018
12	Production Operations	Q4 2017	Mooring Equipment	RFP / RFQ	Not Started	Q2 2018
13	Production Operations	Q4 2017	Onshore Planner	Single Source	Not Started	Q1 2018
14	Production Operations	Q4 2017	EMWA - Operational Insurance Fees	Sole Source	Not Started	Q1 2018

15	Production Operations	Q4 2017	Weather Forecasting For Operations	Tender	Not Started	Q4 2018
16	Production Operations	Q4 2017	Consultancy Service Assurance And Integrity: - Asset Integrity Assurance	RFP / RFQ	Not Started	Q3 2018
ITEM NO:	C&P CATEGORY	REQUEST / INPUT DATE	SCOPE OF SERVICE	SOURCING STRATEGY / APPROACH	CONTRACTING STATUS	PLANNED AWARD DATE BY QUARTER
1	Wells Delivery	Q4 2017	Octg	Tender	Itt Preparation	Q3 2018
2	Wells Delivery	Q4 2017	Dd / Mwd	Tender	Not Started	Q3 2018
3	Wells Delivery	Q4 2017	Wellheads	Tender	Itt Issued	Q2 2018
4	Wells Delivery	Q4 2017	Casing And Tubular Running Services	Tender	Not Started	Q3 2018
5	Wells Delivery	Q4 2017	Large Ods	Tender	Itt Issued	Q2 2018
6	Wells Delivery	Q4 2017	Fishing Services	Tender	Not Started	Q3 2018
7	Wells Delivery	Q4 2017	Drill Bits	Tender	Not Started	Q3 2018
8	Wells Delivery	Q4 2017	Rental Tools	Tender	Prequalification	Q2 2018
9	Wells Delivery	Q4 2017	BOP QA / QC	Single Source	Not Started	Q2 2018